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The future 
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LS1 CPS Planning Opening :  11/03/13 
End LS1 :   01/05/14 

Magn
et 

Civil 
engine
ering 

Access CV 
Ventil 

CV 
water 

 Septa 
(SE) 

Lift & 
crane 

Power
ing 

Tests 
EPC 

R. Brown/S. Mataguez EN/MEJ/INJ  
 LS1 CPS planning   EDMS-1252091 

All septa (4) hardware and soft maintenance  
 
11/11/13 – 20/12/13 Installation of new dummy septum in SS15 
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